

Annual Procurement Plan –Current Year-all:

ANNUAL PROCUREMENT PLANE &
PROCUREMENT IMPLEMENTATION REPORT (Works)
2019-2020

Ministry/Division :Ministry of Textiles & Jute
Agency :Directorate of Textile
Procur

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to time to Contract Signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
GD-1	Computer and office equipments	Set	95	OTM	PD	GoB	106.50	Planned Dates Planned Days		01.01.20 0	16.01.20 15	20.01.20 04	24.01.20 04	28.01.20 04	01.02.20 04	31 Days	60 days				
GD-02	Furniture	Set	500	OTM	PD	GoB	200.00	Actual Dates Planned Dates		01.01.20 0	16.01.20 15	20.01.20 04	24.01.20 04	28.01.20 04	01.02.20 04	31 Days	120 days				
GD-03	Books & Journals	Nos	500	OTM	PD	GoB	25.00	Planned Dates Actual Dates		01.01.20 0	16.01.20 15	20.01.20 04	24.01.20 04	28.01.20 04	01.02.20 04	31 Days	120 days				
							Total =	331.50													

(Handwritten signature)
28/01/20

মোঃ নিজাম উদ্দিন
প্রকল্প পরিচালক
সেবা সার্ভিস ডেপার্টমেন্ট ইকুপিটমেন্ট
সিটি কর্পোরেশন, জামালপুর হাসান প্রকল্প
৪৯, ব্রিটিশের, বিটিএমসি জবন (১২ জলা)
১-৬, কাওরান বাজার, ঢাকা।

(Handwritten signature)
১৯/০১/২০
১৯/০১/২০