GD-8	Workshop Section Machinery	Set	13	DPM/ OTM	According to Delegation of Financial Power	GOB	27.10	Planed Date	-	-	-	-	-	-	-	-	-
								Planed Days	-	-	-	-	-	-	-	-	-
								Actual days	-	-	-	-	-	-	-	-	-
GD-9	Physics and Chemistry Lab Department Machinery	Set	02	DPM/ OTM	According to Delegation of Financial Power	GOB	10.00	Planed Date	-	-	-	-	-	-	-	-	-
								Planed Days	-	-	-	-	-	-	-	-	-
								Actual days	-	-	-	-	-	-	-	-	-
GD-10	Computer Office & Education Equipment (PD office & College)	Set	157	DPM/ OTM	According to Delegation of Financial Power	GOB	79.00	Planed Date	-	-	-	-	-	-	-	-	-
								Planed Days	-	-	-	-	-	-	-	-	-
								Actual days	-	-	-	-	-	-	-	-	-
GD-11	Furniture (PD office & College)	Nos	1996	DPM/ OTM	According to Delegation of Financial Power	GOB	164.95	Planed Date	-	-	-	-	-	-	-	-	-
								Planed Days	-	-	-	-	-	-	-	-	-
								Actual days	-	-	-	-	-	-	-	-	-
GD-12	Vehicle (Bus)	Nos	01	DPM/ OTM	According to Delegation of Financial Power	GOB	41.00	Planed Date	-	-	-	-	-	-	-	-	-
								Planed Days	-	-	-	-	-	-	-	-	-
								Actual days	-	-	-	-	-	-	-	-	-
GD-13	Books & journal	Nos	1000	DPM/ OTM	According to Delegation of Financial Power	GOB	50.00	Planed Date	-	-	-	-	-	-	-	-	-
								Planed Days	-	-	-	-	-	-	-	-	-
								Actual days	-	-	-	-	-	-	-	-	-

দিলীপ কুমার সাহা
মহাপরিচালক
বস্ত্র অধিদপ্তর
বস্ত্র ও পাট মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

(MD. SAIFUR RAHMAN)
Project Director (Additional Charge)
E-mail: pdsunamgonj@gmail.com