

ANNUAL PROCUREMENT PLAN- 2019-20

Ministry/Division
Agency

: Ministry of Textile & Jute
: Department of Textile

Procuring Entity Name & Code
Project/Program Name & Code

: Project Director
: Shahid Abdur Rab Serriabat Textile institute. (Code- 141-14102-224061300)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Computerized/Software Based Machine	Set	10	DPM	Hope	GoB	239.44	Planned Dates Planned Days Actual Dates		20.09.19 0	12.10.19 22 03	15.10.19 03	18.10.19 03	20.10.19 02	25.10.19 05	35 days	25.12.19 60days
GD-02	Computer	Set	24	DPM	Hope	GoB	20.12	Planned Dates Planned Days Actual Dates		20.09.19 0	05.10.19 15 03	08.10.19 03	11.10.19 03	13.10.19 02	18.10.19 05	28 days	18.12.19 60days
GD-03	Furniture	Nos	1072	DPM	Hope	GoB	127.49	Planned Dates Planned Days Actual Dates		20.09.19 0	05.10.19 15 03	08.10.19 03	11.10.19 03	13.10.19 02	18.10.19 05	28 days	18.12.19 60days
GD-04	Books	nos	5000	OTM	Hope	GoB	100.00	Planned Dates Planned Days Actual Dates		20.09.19 0	05.10.19 15 03	08.10.19 03	11.10.19 03	13.10.19 02	18.10.19 05	28 days	18.12.19 60days
GD-05	Vehicles/Bus	nos	01	DPM	Hope	GoB	45.00	Planned Dates Planned Days Actual Dates		20.09.19 0	05.10.19 15 03	08.10.19 03	11.10.19 03	13.10.19 02	18.10.19 05	28 days	18.12.19 60days

[Handwritten Signature]

শাহিদ আব্দুর রব সেরিয়াট টেক্সটাইল ইনস্টিটিউট
প্রকল্প পরিচালক
শাহিদ আব্দুর রব সেরিয়াট টেক্সটাইল ইনস্টিটিউট

[Handwritten Signature]
Enriqueh Ahmed
Project Director

Shahid Abdur Rab Serriabat Textile institute project.