

Budget : Development

কর-৪

ANNUAL PROCUREMENT PLAN: FY 2019-2020

Ministry/Division : Ministry of Textiles and Jute
 Agency : Directorate of Textile & AHQ, EinC's Br, Wks Dte
 Procuring Entity Name & code : EinC
 Project programmer Name & code : Establishment of Dr. M. A. Wazed Miah Textile Engineering College, Pirgonj, Rangpur-1st Revised & 411201(Non-Residential)

Package No.	Description of procurement Package Works	Unit	Quantity	Procure-ment Method & type	Contract app- roving Authority	Source of found	Estd. cost in lac Tk.	Time code for process	Advertise Preque(If applicable)	Invite/ Advetise Tender	Tender opening	Tender evalu- ation	Approval of Award	Notifica- tion of Award	Signing of Contract	Total time to signature	Time for complet -ion of contract
1	2	3	4	5	6	7	(8)	9	10	11	12	13	14	15	16	17	18
								Planned Dates		Aug 2019	Aug 2019	Sep 2019	Sep 2019	Sep 2019	Sep 2019		Mar 2020
WD-21	Garage, Cycle Shed	L.S	L.S	LTM NCT	EinC	GOB	23.00	Planned Days Actual Dates									
WD-23	Arboriculture	L.S	L.S	LTM NCT	EinC	GOB	10.00	Planned Dates Actual Dates		Aug 2019	Aug 2019	Sep 2019	Sep 2019	Sep 2019	Sep 2019		Mar 2020
WD-24	Plantation	L.S	L.S	LTM NCT	EinC	GOB	5.00	Planned Dates Actual Dates		Aug 2019	Aug 2019	Sep 2019	Sep 2019	Sep 2019	Sep 2019		Mar 2020
WD-28	Provision of pond	L.S	L.S	LTM NCT	EinC	GOB	50.00	Planned Dates Actual Dates		Aug 2019	Aug 2019	Sep 2019	Sep 2019	Sep 2019	Sep 2019		Mar 2020
WD-32	Shaheed Minar	L.S	L.S	LTM NCT	EinC	GOB	10.00	Planned Dates Actual Dates		Aug 2019	Aug 2019	Sep 2019	Sep 2019	Sep 2019	Sep 2019		Mar 2020
Total value of Works Procurement							98.00										

2019-19

(Signature)

Md. Abdur Raquib
 Project Director (Deputy Secretary)
 Establishment of Dr. M.A. Wazed Miah Tex.
 Eng. College, Pirgonj, Rangpur
 31, Mirpur Road, Dhaka

প্রকল্প পরিচালক
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক