

Annual Procurement Plan : FY 2019-2020

Budget : Development

Ministry/ Division : **MINISTRY OF TEXTILES AND JUTE**
 Agency : **AHQ, EinC's Br, Wks Dte**
 Procurement Entity Name & Code : **EinC & 119**
 Project Programme Name & Code : **Establishment of Sylhet Textile Institute.**

Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract	
1			4				8	9	10	11	12	13	14	15	16	17	18	
WD -1	Principal Quarter	Sqm	200.00	LTM	E in C	GOB	81.72	Planned Dates		16-10-19	04-11-19	07-11-19	10-11-19	13-11-19	20-11-19		30-06-20	
								Planned Days		0	19	03	03	03	07	35	220 Days	
								Actual Dates										
WD -2	Staff Dormitory	Sqm	500.00	LTM	E in C	GOB	146.80	Planned Dates		16-10-19	04-11-19	07-11-19	10-11-19	13-11-19	20-11-19		30-06-20	
								Planned Days		0	19	03	03	03	07	35	220 Days	
								Actual Dates										
WD -3	Internal Road	L/S	L/S	LTM	E in C	GOB	62.98	Planned Dates		16-10-19	04-11-19	07-11-19	10-11-19	13-11-19	20-11-19			
								Planned Days		0	19	03	03	03	07	35	220 Days	
								Actual Dates										
WD -4	RCC Box Culvert & Drain	L/S	L/S	LTM	E in C	GOB	11.70	Planned Dates		16-10-19	04-11-19	07-11-19	10-11-19	13-11-19	20-11-19		30-12-20	
								Planned Days		0	19	03	03	03	07	35	220 Days	
								Actual Dates										
WD -5	External water & Deep Tube well	L/S	L/S	LTM	E in C	GOB	138.32	Planned Dates		09-10-19	30-10-19	03-11-19	06-11-19	09-11-19	16-11-19		30-12-20	
								Planned Days		0	19	03	03	03	07	35	220 Days	
								Actual Dates										

(Signature)