


## Annual Procurement Plan : FY 2019-2020


Budget : Development

Ministry/ Division : **MINISTRY OF TEXTILES AND JUTE**  
 Agency : **AHQ, EinC's Br, Wks Dtc**  
 Procuring Entity Name & Code : **EinC & 119**  
 Project/ Programme Name & Code : **Establishment of Faridpur Textile institute.**

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD -1	Land Development	cum	61673.50	OTM	E in C	GOB	133.93	Planned Dates		09-10-19	30-10-19	03-11-19	06-11-19	09-11-19	16-11-19		30-06-20
WD -2	External Electrification (500 KVA S/S) (20 HP Pump motor HT & LT Cable, HT Switch gear PFI Plant & PDB/REB Charges.	Lot	Lot	OTM/LTM	E in C	GOB	200.00	Planned Dates Planned Days Actual Dates		09-10-19 00	30-10-19 21	03-11-19 03	06-11-19 03	09-11-19 03	16-11-19 07	38	30-06-20 235 Days
WD -3	Gate with Sentry box	L/S	L/S	LTM	E in C	GOB	12.00	Planned Dates Planned Days Actual Dates		09-10-19 0	30-10-19 21	03-11-19 03	06-11-19 03	09-11-19 03	16-11-19 07	37	30-06-20 235 Days
WD -4	Arboriculture	Lot	Lot	LTM	E in C	GOB	1.00	Planned Dates Planned Days Actual Dates		09-10-19 0	30-10-19 21	03-11-19 03	06-11-19 03	09-11-19 03	16-11-19 07	37	30-06-20 235 Days
WD -5	Fire Extinguisher	L/S	L/S	LTM	E in C	GOB	10.00	Planned Dates Planned Days Actual Dates		09-10-19 0	30-10-19 21	03-11-19 03	06-11-19 03	09-11-19 03	16-11-19 07	37	30-06-20 235 Days
WD -6	Mosque	500	Sqm	OTM	E in C	GOB	292.60	Planned Dates Planned Days Actual Dates		09-10-19 0	30-10-19 21	03-11-19 03	06-11-19 03	09-11-19 03	16-11-19 07	37	30-06-20 235 Days

  
 22.03.19

**Md. Abdus Salam**  
 Project Director  
 Establishment of Faridpur Textile Institute  
 Govt. of the People's of Bangladesh

  
 Md. Abdus Salam  
 Project Director  
 Establishment of Faridpur Textile Institute  
 Govt. of the People's of Bangladesh