

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract		
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
								Planned Dates		09-11-19	30-11-19	03-12-19	06-12-19	09-12-19	16-12-19		30-06-20		
WD-7	Solar panel (4-KW)	KW	04	LTM	E in C	GOB	12.00	Planned Dates		0	21	03	03	03	07	37	235 Days		
								Actual Dates											
WD-8	Rain water harvesting reservoir & pond	Job	01	LTM	E in C	GOB	45.00	Planned Dates		09-11-19	30-11-19	03-12-19	06-12-19	09-12-19	16-12-19		30-0620		
								Planned Dates		0	21	03	03	03	07	37	235 Days		
								Actual Dates											
							Total Works Tk=	706.53											

AMS
28.08.19

Md. Abdus Salam
Project Director
Establishment of Faridpur Textile Institute
Govt. of the People's of Bangladesh

(Signature)

স্বাক্ষরিত হয়েছে
২৪/০৮/১৯
১০/১০/১৯

(Signature)