


Annual Procurement Plan : FY 2019-2020

Budget : Development

Ministry/ Division : **MINISTRY OF TEXTILES AND JUTE**
 Agency : **AHQ, EimC's Br, Wks Dte**
 Procuring Entity Name & Code : **EimC & 119**
 Project/ Programme Name & Code : **Establishment of Sylhet Textile Engineering College.**

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1																	
WD -1	Principal Quarter	Sqm	200.00	LTM	E in C	GOB	81.72	9 Planned Dates	10	16-10-19	04-11-19	10-11-19	13-11-19	16-11-19	23-11-19	17	18 30-06-20
WD -2	Internal Road	L/S	L/S	LTM	E in C	GOB	62.98	9 Planned Dates Actual Dates		0	19	03	03	03	07	35	220 Days
WD -3	RCC Box Culvert & Drain	L/S	L/S	LTM	E in C	GOB	11.70	9 Planned Dates Actual Dates		16-11-19	04-11-19	10-11-19	13-11-19	16-11-19	23-11-19	35	30-06-20 220 Days
WD -4	External water & Deep Tube well	L/S	L/S	LTM	E in C	GOB	138.32	9 Planned Dates Actual Dates		16-11-19	04-11-19	10-11-19	13-11-19	16-11-19	23-11-19	35	30-06-20 220 Days
WD -5	External electric	L/S	L/S	OTM	E in C	GOB	206.08	9 Planned Dates Actual Dates		16-11-19	04-11-19	10-11-19	13-11-19	16-11-19	23-11-19	35	30-06-20 220 Days


 - 12 -
 প্রকল্প পরিচালক, জুট মিল
 এমসি & ১১৯
 কক্সবাজার
 ১৫ জানুয়ারি ২০১৯

