

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract of Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-6	Boundary wall	L/S	L/S	OTM	E in C	GOB	113.79	Planned Dates Planned Days Actual Dates		16-11-19 0	04-11-19 19	10-11-19 03	13-11-19 03	16-11-19 03	23-11-19 07	35	30-06-20 220 Days
GD-7	Gate with Sentry Post	L/S	L/S	LTM	E in C	GOB	14.49	Planned Dates Planned Days Actual Dates		16-11-19 0	04-11-19 19	10-11-19 03	13-11-19 03	16-11-19 03	23-11-19 07	35	30-06-20 220 Days
GD-8	Arbore Culture	L/S	L/S	LTM	E in C	GOB	5.00	Planned Dates Planned Days Actual Dates		16-11-19 0	04-11-19 19	10-11-19 03	13-11-19 03	16-11-19 03	23-11-19 07	35	30-06-20 220 Days
GD-9	Sub-Station Bldg	L/S	L/S	LTM	E in C	GOB	22.02	Planned Dates Planned Days Actual Dates		16-11-19 0	04-11-19 19	10-11-19 03	13-11-19 03	16-11-19 03	23-11-19 07	35	30-06-20 220 Days
GD-10	Fire Extinguisher	L/S	L/S	LTM	E in C	GOB	2.88	Planned Dates Planned Days Actual Dates		16-11-19 0	04-11-19 19	10-11-19 03	13-11-19 03	16-11-19 03	23-11-19 07	35	30-06-20 220 Days
GD-11	Garage	L/S	L/S	LTM	E in C	GOB	23.38	Planned Dates Planned Days Actual Dates		16-11-19 0	04-11-19 19	10-11-19 03	13-11-19 03	16-11-19 03	23-11-19 07	35	30-06-20 220 Days

Handwritten signature/initials

Handwritten signature and blue official stamp of the Public Procurement Office, Government of Nepal.

Handwritten signature/initials