

Procurement Plane - Current year-all:

ANNUAL PROCUREMENT PLANE &
PROCUREMENT IMPLEMENTATION REPORT (Goods)
2019-2020

Ministry/Division : Ministry of Textiles & jute.
Agency : Department of Textile.
Procuring Entity : Project Director.

Budget Development

Enclosed-2 (Ka)

Project/Programme Name & Code : Establishment Sheikh Hasina Textile Engineering College, Shibchar, Madaripur. (141141-02242358)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-1	Spinning section Machineries	Set	20	DPM	According to Delegation of Financial power	GoB	1362.00	Planned Dates Planned Days Actual Dates										
GD-02	Weaving Section Machineries	Set	11	DPM	According to Delegation of Financial power	GoB	195.00	Planned Dates Planned Days Actual Dates										
GD-03	Wet Processing, Machineries	Set	28	DPM	According to Delegation of Financial power	GoB	177.50	Planned Dates Planned Days Actual Dates										
GD-04	Clothing Section Machineries	Set	25	DPM	According to Delegation of Financial power	GoB	31.75	Planned Dates Planned Days Actual Dates										
GD-05	Furniture	Set	3548	DPM	According to Delegation of Financial power	GoB	291.59	Planned Dates Planned Days Actual Dates										
GD-06	Computer Accessories	Set	152	DPM	According to Delegation of Financial power	GoB	61.85	Planned Dates Planned Days Actual Dates										
GD-08	Education Equipment (Book)	Set	2500	DPM	According to Delegation of Financial power	GoB	50.00	Planned Dates Planned Days Actual Dates										
							Total=											
							2169.690											

12.11.2020
Md. Moinul Islam
Project Director
Mobile: 01746541919