

Annual Procurement Plan – Current Year-all:
ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT (Works)
2019-2020

Ministry/Division : Ministry of Textiles & Jute
Agency : Directorate of Textile
Procur Agency : Department of Textile.
Procuring Entity : Project Director.
Project Name : Development of Existing 7 Textile Vocational Institute and Establishment of 6 Textile Vocational Institute

Enclosed-2 (Ka)

Package No	Description of Procurement Package	Unit	Quantity	Requirement Method & type	Contract Approving Authority	Source of fund	Estimated Cost in Lakh Taka	Time code for Procure	Not Used in Goods	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time to Signature	Time for complete on of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer & office equipments (pd office)	9 Nos	11	RFQ	PD	GOB	8.20	Planned date	-	15.10.19	28.10.19	02.11.19	5.11.19	07.11.19	10.11.19	23 days	01 month
								Planned days	-	0	13	04	03	02	03		
								Actual date	-								
2	Furniture (pd office)	12 Nos	36	RFQ	PD	GOB	13.80	Planned date	-	15.10.19	28.10.19	02.11.19	5.11.19	07.11.19	10.11.19	23 days	01 month
								Planned days	-	0	13	04	03	02	03		
								Actual date	-								
3	Transport (jeep)	1	1	DPM	PD	GOB	75.00	Planned date	-	01.11.19	20.11.19	25.11.19	30.11.19	05.12.19	10.12.19	39 days	02 months
								Planned days	-	0	19	05	05	05	05		
								Actual date	-								

(Handwritten signature)

(Handwritten signature and notes in Bengali)

(Handwritten signature and notes in Bengali)