

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	contract Approving Authority	Source of fund	Estid. Cost in Lakh Taka	Time code for process	Not used in goods	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification Award	Signing of Contract	Total time to Contract signature	Time for completion of contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18
GD-8	Office Equipments	set	22 & L.S	OTM/RFQ	According to Delegation of Financial power	GOB	103.00	Planned dates Planned days Actual days	- - -	01.11.19 0 0	14.11.19 14 0	20.11.19 06 0	30.11.19 10 0	07.12.19 7 0	21.12.19 14 0	- 51 days 0	20.1.20 30 Days 0
GD-9	Physics & Cemetery Lab Apparatus	set	2471	OTM	According to Delegation of Financial power	GOB	20.00	Planned dates Planned days Actual days	- - -	01.11.19 0 0	14.11.19 14 0	20.11.19 06 0	30.11.19 10 0	07.12.19 7 0	21.12.19 14 0	- 51 days 0	20.1.20 30 Days 0
GD-9	Telecommunication Equipment	L.S	L.S	OTM	According to Delegation of Financial power	GOB	70.00	Planned dates Planned days Actual days	- - -	02.12.19 0 0	18.12.19 20 0	05.01.20 15 0	12.01.20 07 0	19.01.20 07 0	02.02.20 07 0	- 56 0	02.04.20 90 Days 0
GD-9	Computer Software	L.S	L.S	OTM	According to Delegation of Financial power	GOB	60.00	Planned dates Planned days Actual days	- - -	02.12.19 0 0	18.12.19 20 0	05.01.20 15 0	12.01.20 07 0	19.01.20 07 0	02.02.20 07 0	- 56 0	02.04.20 90 Days 0
GD-9	Solar Panel	set	1	OTM	According to Delegation of Financial power	GOB	60.00	Planned dates Planned days Actual days	- - -	02.12.19 0 0	18.12.19 20 0	05.01.20 15 0	12.01.20 07 0	19.01.20 07 0	02.02.20 07 0	- 56 0	02.04.20 90 Days 0
GD-9	Utencil	L.S	L.S	RFQ	According to Delegation of Financial power	GOB	60.00	Planned dates Planned days Actual days	- - -	02.12.19 0 0	18.12.19 20 0	05.01.20 15 0	12.01.20 07 0	19.01.20 07 0	02.02.20 07 0	- 56 0	02.04.20 90 Days 0

স্বাক্ষরিত  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০

স্বাক্ষরিত  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০  
১৯.০১.২০

১৯